




# Single Window Implementation Planning

Group 3:

Cambodia, Laos, Myanmar and Vietnam

# Overall Phases

## SINGLE WINDOW



## Phase I : Preliminary Study

	Activities
1.	Preliminary Task force
2.	Develop concept paper (Create vision on NSW)
3	Conduct initial raising awareness (Consult with stakeholders)
4	Identify relevant GAs
5	Seek TA from international experts

## Phase II : Feasibility Study

	Activities
1.	BPA
2.	Legal gap analysis
3	Decide on Implementation and operation Model
4	Identify governance structure
5	Functional and Technical Architecture
6	Data simplification and harmonization
	Change management framework
7	Dissemination workshops

## Phase III : Master Plan Development

	Activities
1.	Establish working groups
2.	Develop business plan
3	Consult with experts
4	Dissemination workshop
5	Allocate project fund

## Phase IV : Execution

	Activities
1.	Procurement
2.	Legal amendment
3	Capacity Building
4	SW system development
5	Testing
6	Piloting
7	Validation
8	Official launch



# Challenges

1. Need political support and commitment
2. Need financial resource
3. Need communication and collaboration among stakeholder
4. Need ICT infrastructure
5. Need Human resources



**Thank you for your attention!**